



## Change Order

---

**Contract Owner:**

CAVA  
14 Ridge Square NW  
Ste 500  
Washington D.C., DC 20016

**Project:**

010434 - 001  
Palm Harbor FL - Coral Landings  
33163 US Hwy 19 N  
Palm Harbor, FL 34684

---

**Service Provider:**

National TAB  
1329 East Kemper Road  
Suite 4210  
Cincinnati, OH 45246

**CO Date:**

**Contract Date:** 07/11/2024  
**Contract #:** 010434 - 001-14  
**Scope:** All OSI

---

This Change Order is not valid until approved by the Owner and the Contractor. A Change Order that has been proposed by the Contractor signifies approval of the Change Order by the Contractor.

## Description

---

<b>The original Contract Sum was:</b>	\$3,575.00
<b>Net Change by previously Authorized Change Orders:</b>	\$0.00
<b>The Contract Sum prior to this Change Order was:</b>	\$3,575.00
<b>The Contract Sum will increase by this Change Order in the amount of:</b>	\$1,350.00
<b>The new Contract Sum including this Change Order will be:</b>	\$4,925.00

**The Contract Time is Proposed to:** remain unchanged.

## Attachments

---

*No Attachments*

## Signed

---

By:

\_\_\_\_\_  
(Contractor)

\_\_\_\_\_  
Date

By:

\_\_\_\_\_  
(Owner Agent)

\_\_\_\_\_  
Date