



# CHANGE ORDER

To: NATIONAL TAB INTELLIGENCE  
1329 E. KEMPER RD., SUITE 4210  
CINCINNATI, OH 45246  
Fax:

Date: 8/4/2025  
Order No: 1  
Project: AWS LCK062 RFQ

The Subcontractor Agreement/Work Order is changed as follows:

**24327253 – 3272-002-1 – CO#1 – Add phases 3-6**

SUBCONTRACTOR RFC#	SUBCONTRACT DESCRIPTION
1	Balancing

This change order becomes an integral part of the subcontract, all other terms, conditions and stipulations remaining in full force and effect and applying hereto.

Original Contract	\$32,020.00
Other Approved Change Orders	\$0.00
Total Contract to Date	\$32,020.00
This Change Order	\$64,630.00
Revised Total Contract to Date	\$96,650.00

The Subcontractor’s completion date remains as specified in the original Subcontract Agreement/Work Order or previously issued Change Order(s) unless noted above.

The Subcontractor has taken into consideration any effect or impact that this Change Order may have in its other work, and has included in this Change Order any costs that may be incurred as a result of any delays, accelerations or interferences caused by this Change Order.

Please sign & return for our records.

CINFAB, LLC.:

NATIONAL TAB INTELLIGENCE:

\_\_\_\_\_  
(Authorized signature)

\_\_\_\_\_  
(Authorized signature – title)