

Change Order

Contract Owner:

CAVA

Project:

010508 - 001

W Kissimmee FL - Four Corners

8085 W Irlo Bronson Memorial Hwy Unit 1

Kissimmee, FL 34747

Service Provider:

National TAB

1329 East Kemper Road

Suite 4210

Cincinnati, OH 45246

CO Date:

Contract Date: 06/27/2024

Contract #: 010508 - 001-31

Scope: All OSI

This Change Order is not valid until approved by the Owner and the Contractor. A Change Order that has been proposed by the Contractor signifies approval of the Change Order by the Contractor.

Description

The original Contract Sum was:	\$3,275.00
Net Change by previously Authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$3,275.00
The Contract Sum will increase by this Change Order in the amount of:	\$1,500.00
The new Contract Sum including this Change Order will be:	\$4,775.00

The Contract Time is Proposed to: increase by 1 days.

Attachments

No Attachments

Signed

By:

(Contractor)

Date

By:

(Owner Agent)

Date