CheckList Information

Name :	Build-Out Process	**Status :**	NotSubmitted
Assigned Organization :	National TAB	**Asset :**	
Requesting Organization :	National TAB		

CheckList Item Details

Lease signed	02/22/2021
Architect/MEP contract Signed	03/01/2021
Initial Architect/MEP space walk-through	03/04/2021
Preliminary floor plan completed	01/01/0001
Corporate Review and Approval of Floor Plan	01/01/0001
Initial RFP and 75% plan sent to GC for estimates	01/01/0001
90% plan review	01/01/0001
Permit Set submitted to City	01/01/0001
Final set sent to GCs for final bid	01/01/0001
GC contract awarded	01/01/0001
Permits approved and picked up by GC	01/01/0001
Construction Start Date	01/01/0001