Report By:

National TAB
1329 E. KEMPER ROAD
SUITE 4210
CINCINNATI, OH 45246

Report: ISSUES

Function: Test, Adjust, & Balance

Date: 09/23/2025

Completed By: National TAB

PROJECT

Forge HQ (Kansas City, MO)

1710 Walnut St

Kansas City, MO 64108

Client

Chief Heating & Cooling Inc.

National TAB

Project: Forge HQ (Kansas City, MO)

Table Of Contents

Section	Page #
Issue Data	3

Issue List

- FCU-2: Broken Damper Handle
- FCU2: Loose/Disconnected Face Damper
- RTU-4: Broken Damper Handle

Forge HQ (Kansas City, MO)

Project Issue Information

Issue Name : FCU-2: Broken Damper Handle

Description : The damper handle is broken. The handle fell out when the insulation got pulled back. Need new damper installed.

Created By :	National TAB	**Assigned To :**	National TAB - Kalen Kemp
Status :	Open		
Priority :	Urgent	**Asset Tag :**	F2-2
Originated Date :	09/24/2025 - Kalen Kemp - National TAB		

Project Issue File Details

09/24/2025

09/24/2025

FaciliBuild make it easy

Forge HQ (Kansas City, MO)

Project Issue Information

Issue Name : FCU2: Loose/Disconnected Face Damper

Description : The face damper for the grille was loose. The damper came off the grille and fell into the duct when attempting to balance. Needs to be reconnected.

Created By :	National TAB	**Assigned To :**	National TAB - Kalen Kemp
Status :	Open		
Priority :	Urgent	**Asset Tag :**	F2-7
Originated Date :	09/24/2025 - Kalen Kemp - National TAB		

Project Issue File Details

09/24/2025



09/24/2025



09/24/2025

FaciliBuild make it easy

Forge HQ (Kansas City, MO)

Project Issue Information

Issue Name : RTU-4: Broken Damper Handle

Description : The damper handle is broken. There is no way to adjust the damper position/airflow. New damper needed.

Created By :	National TAB	**Assigned To :**	National TAB - Kalen Kemp
Status :	Open		
Priority :	Urgent	**Asset Tag :**	4-6
Originated Date :	09/24/2025 - Kalen Kemp - National TAB		

Project Issue File Details

09/24/2025



09/24/2025

FaciliBuild make it easy