APPROVER:	APPROVER:
NOTES:	

CONTRACTOR CHANGE ORDER REQUEST SUMMARY

Project Name:	Walgreens HVAC Planned Program	**Change Order NO#:**	
Contract NO#:	PO # 4200247053	**Date:**	11/3/2022
Contractor Name:	National TAB	**FY:**	2023
Walgreens Store #:	3606		

Description of Change:

Return Trip once install/equipment issues are resolved. Seven Review Notes for T&B Contractor: Return to balance RTU4 OA and retrieve final data. Balance All EFs that weren't working properly during first visit. (EFs 4,5). RTU1 should be balanced to design of 3500CFM. RTU2 should be balanced to design of 5250CFM. RTU4 should be balanced to design of 1750CFM. EF7 apparatus test sheet labels location as Pharmacy instead of Photo. Retake store pressure, temperature and humidity readings.

Item	Detail	Cost	Qty	Subtotal	Taxes	Total
Labor	Return Visit	$1,850.00	1.0	$1,850.00	$0.00	$1,850.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
		$0.00	1.0	$0.00	$0.00	$0.00
Total General Contractor Change Order Request Amount =				$1,850.00	$0.00	$1,850.00