Change Proposal

JOB:

Concord Lilly
1420 Concord Parkway South
Concord NC 28027

Date: September 24, 2024

Job Number: 3200-0001
Project Manager: Jonathon Ross

TO:

National TAB
105 Stone Village Dr.
Ft Mill, SC 29708

Subcontract # 05
Purchase Order #

Change Order # 02

You are hereby authorized to revise the scope and price of your work in accordance with the following:

DESCRIPTION	ADD	DEDUCT
check and rebalance AHU 4900 as nesscary	$ 1,500.00	
TOTAL	$ 1,500.00	$ -

The work covered by this Change Order shall be performed under the same Terms and Conditions as that included in the original Subcontract Agreement or Purchase Order unless stated otherwise above.

Please sign and return BOTH originals.

COST CODE# 1205

THIS CHANGE ORDER

PREVIOUS AMOUNT	NET CHANGE - ADD	REVISED AMOUNT
$78,342.00	$1,500.00	$79,842.00

ACCEPTED (DATE): _____

National TAB
Subcontractor or Supplier

Scott Springer
Digitally signed by Scott Springer
DN: C=US, E=scott@nationaltab.com, CN=Scott Springer
Date: 2024.10.15 12:39:11-04'00'
By (signature)

Jonathon Ross
Digitally signed by Jonathon Ross
DN: C=US, E=jonathonr@kirlinWay.com, O=KirlinWay, CN=Jonathon Ross
Reason: I am approving this document
Date: 2024.10.16 13:28:50-04'00'

Jonathon Ross
Senior Project Manager

Date Signed: _____

8610 Wallisville Rd., Houston, TX 77029
713-568-6188

8000 Brownleigh Dr. Raleigh, NC 27617
877-KirlinWay