KIRLIN WAY

Change Proposal

JOB:
Concord Lilly
1420 Concord Parkway South
Concord NC 28027

Date: May 7, 2024
Job Number: 3200-0001
Project Manager: Jonathon Ross

TO:
National TAB
105 Stone Village Dr.
Ft Mill, SC 29708

Subcontract # 05
Purchase Order #
Change Order # ***01***

You are hereby authorized to revise the scope and price of your work in accordance with the following:

DESCRIPTION	ADD	DEDUCT
HSE Safety Plan	$ 11,842.00	
TOTAL	$ 11,842.00	$ -

The work covered by this Change Order shall be performed under the same Terms and Conditions as that included in the original Subcontract Agreement or Purchase Order unless stated otherwise above.

Please sign and return BOTH originals.

COST CODE# **1205**

THIS CHANGE ORDER

PREVIOUS AMOUNT	NET CHANGE - ADD	REVISED AMOUNT
$66,500.00	$11,842.00	$78,342.00

ACCEPTED (DATE): 5/7/2024

National TAB
Subcontractor or Supplier

By (signature)

Jonathon Ross
Senior Project Manager

Date Signed:

8610 Wallisville Rd., Houston, TX 77029
713-568-6188

8000 Brownleigh Dr. Raleigh, NC 27617
877-KirlinWay