

Asset Walk 6-9 weeks

Project: Triarc Tank
	Date of Walk-Thru
	07/05/2023

	AHU/RTU 
	

	RA & OA damper installed
	Yes

	Piping complete
	Yes

	Ductwork Connections Finalized and Sealed to Unit (OA, Return, Relief, Supply)
	Yes

	Power Landed to Unit/VFD
	Yes

	Comments
	

	Exhaust Fans
	

	Unit Mounted to Correct Curb/Location
	Yes

	       Disconnect Available
	Yes

	Power to Fans/VFD
	Yes

	Duct connected to fan/curb
	Yes

	      Motorized Dampers Installed
	Yes

	Comments
	

	Return Air Path (marked up drawing attached)
	

	Are there enough transfer openings
	Yes

	       Are they sized correctly

	Yes

	Are they in the correct location
	Yes
Notes/Comments:

Notes/Comments:


	       Comments
	Transfer missing Rm 405 , 2 transfers added in Rm 409.

	VAVs
	

	       VAV Hanging & Present
	Yes

	      Inlet Duct connected
	Yes

	Discharge Duct connected
	Yes

	Unit Powered & Operational




	Yes


	Piping to reheat coil complete
	Yes

	Balance dampers installed and open
	Yes

	Comments
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2 new Transfers Here:  							Missing Transfer Here:





Room 409:

[image: A door in a room
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Room 405:

[image: A white ceiling with square tiles
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