IRS (3rd & 4 Floor) 4/15
(Prep & Internal Communication TAB Notes)
Documentation Review
1. Proposal (excel files for assets/count) (REVIEWED)
2. (Mechanical DWGS)
Assets to TAB 
a. AHU serves 3rd floor only pedr dwgs - existing Unit
b. AHU serves 4th floor- only per dwgs - existing Unit
Since units are existing, no final TAB will be performed. If required, steps below will be taken. 
i. if low, increase flow on AHU via Static pressure setpoint
ii. note condition of units
1. initial system set point
2. filtration?
3. dampers? restrictions>
4. pictures of unique issues or conditions	Comment by Jordan  Best: Understanding Existing Conditions
3. AHU 4th Floor-
a. Serves more than what we are balancing. Existing areas that are that are not in our scope. 
4. Exhaust
a. Existing unit
b. Existing duct + 2 new devices
c. Very long duct run to devices, could potentially limit flow
5. AC Units (New)
a. AC-2 – Looks like wall unit may not be able to get airflow readings but will try to get. 
i. Performance characteristics
1. Volts/amps/temps (to quantify performance) 
2. Unable to quantify airflow accurately, measure delta T to demonstrate function
Specifications:
1. Commissioning (Our internal team did not bid Cx, However is specified)
· Architect per spec to check 10% of air devices (light commissioning) (M5.30 230800 Section 3.2 C3)
b. TAB  is participant during commissioning (Motz Engineering is Cx Agent)
c. Will be notified 10 days in advance
2. Sequence of Operation
· M5.30 SECTION 230900 - INSTRUMENTATION AND CONTROL FOR HVAC, 1-4
3. Space Pressurization Testing?  Its on quote, don’t see anything in specs. Possibly we need to check pressures at MC room  vs common. Also fairly normal office space. Once TAB is done, walk space & make sure there is no major drafting through cooridoors / zones if any issues will document & possibly document pressure. 
· Specs-DALT-was it done? 
4. Scope Of Work 
· Balancing VAV’s
· Air Devices
· AC Units
· Exhaust Fan (existing)
· Will only document conditions of AHU’s and understand configuration.
Logistics (physical) -No details provided from internal time or seen during pre-review.
Team 
1. MC- KW Mechanical
2. Controls Company? Contact Info? – Need to have prior to tab to ensure readiness. 
3. GC? Contact Info? 
4. Add contacts to Team on Hub as acquired in field 
Understanding Job Readiness
· Per internal team, system is ready to balance.
· Must coordinate with controls to verify type & access & hardware/software requirements. This Must be know prior to going to job site unless control personnel will be on site to perform all manipulation. 
· Unable to manipulate AHU’s or VAV’s without controls technician. 
Required Testing Equipment
· Standard Equipment – Will need a linear hood for a few grills. Need to verify if any controls software or hardware is needed.

