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CARVE, AUSTIN TX

National TAB will act as the Commissioning Authority for the following disciplines:
· HVAC/Mechanical Systems
· Domestic Hot Water System
· Electrical
· Lighting
· Controls
Our team will develop the commissioning criteria for the disciplined outline for review & input for Design & Construction teams. 
Each criterion shall consist of a Commissioning Plan that includes the activities to be performed and the participants required during the commissioning process.  All manufacturer’s submittals, construction team contacts, design documents shall be made available for review to assist in commissioning procedure development. A review of the commissioning plan shall be performed by all involved trades to ensure their role in the process and to verify that no specific test points are left out of functional testing. The commissioning will require full involvement from the team from design review, kick-off meeting, construction walk-throughs, and Functional & Operation testing.  All plans shall be structured in conformance:
Design Verification & Intent Review, to include a review of all submittals to verify they meet abnormal and normal interlock, Sequence of Operation (SOO) conforms to design intent, performance objectives, local code requirements, and owners requirements.

Site verification walk-throughs during the construction process to verify that products on-site meet the specification and installation standards put forth by the design team. This will include the following, but not limited to:
·  Duct insulation sealing
·  Construction of HVAC distribution system
·  Asset Installations
·  Cold & Hot Water Piping distribution system
·  Valving and safety devices
·  Proper routing of all Domestic piping
·  Isolation devices and connections installed utilized properly
·  Controls and devices are installed in proper locations 
 
Functional & Operational testing will be performed on all Assets (equipment) from the installation & operation of components, systems, & system-to-system interfacing relationships in accordance with approved plans, specifications, SOO, and life-safety sequences. All testing shall include under full-load, part-load & emergency activation conditions. The HVAC system controls will be tested 100% on all major Assets & a random 20% of the distribution system. If any failures occur, the associated trades must resolve & be present for retesting of each previously failed test. 
Reporting of deficiencies & documentation of walk-throughs, pass-fail testing shall be provided immediately to the team with action steps needed from the team to facilitate additional testing if required.  Final digital & hard copy Commissioning report shall be submitted to team with the following, but not limited, to an executive summary, completed walk-through & testing checklist, and functional pass/fail reports. Other required trades must also include all TAB reports, equipment & manufacturers startups & warranty documents to be included in the report as references to the final Commissioning documentation. 
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