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Shake Shack (Lee's Summit) - Commissioning

Project Issue Informa�on
Issue Name : LUTRON - Restroom light SOO

Descrip�on : If manual keypad "off" or Lower Dim is pressed, the occupancy schedule will not reset the lights "on" un�l 15 minute
clock expires. The occupancy schedule should be ac�ve on any mo�on. I suggest either disabling Manual "off" and
limit Lower Dim to 50% - or override "off" with any occupant mo�on in the space

Created By : Na�onal TAB Assigned To : Na�onal TAB - Dan Hertenstein

Status : Open

Originated Date : 11/18/2021 - Dan Hertenstein - Na�onal TAB

Page 3 of 6Date: 11/29/2021



Shake Shack (Lee's Summit) - Commissioning

Project Issue Informa�on
Issue Name : LUTRON - PARKING LOT LIGHTS

Descrip�on : LUTRON - PARKING LOT LIGHTS: Power applied by third party, not wired into Lutron's Power Pak. No current control by
Lutron.

Created By : Na�onal TAB Assigned To : Na�onal TAB - Dan Hertenstein

Status : Open

Originated Date : 11/11/2021 - Dan Hertenstein - Na�onal TAB
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Shake Shack (Lee's Summit) - Commissioning

Project Issue Informa�on
Issue Name : LUTRON - INTERIOR MENU BOARD NOT INSTALLED

Descrip�on : Interior menu board not installed - could not be visually verified for correct opera�on during Cx process

Created By : Na�onal TAB Assigned To : Na�onal TAB - Dan Hertenstein

Status : Open

Originated Date : 11/11/2021 - Dan Hertenstein - Na�onal TAB
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Shake Shack (Lee's Summit) - Commissioning

Project Issue Informa�on
Issue Name : LUTRON - EXTERIOR SIGNS NOT INSTALLED

Descrip�on : Exterior Signs not installed - could not be visually verified for correct opera�on during Cx process

Created By : Na�onal TAB Assigned To : Na�onal TAB - Dan Hertenstein

Status : Open

Originated Date : 11/11/2021 - Dan Hertenstein - Na�onal TAB
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