

Product Tracking - September 2023

CheckList Information

Name :	City BBQ Proto Greenville SC 5875639 tracking	Status :	Not Completed
Assigned Organization :	CAPTIVE-AIRE R120	Asset :	
Requesting Organization :	CAPTIVE-AIRE R120		

CheckList Item Details

INSTRUCTIONS: PLEASE CONTACT FREIGHT COMPANY TO SCHEDULE DELIVERY OF PRODUCT. IT IS THE RESPONSIBILITY OF THE RECEIVER TO HAVE PROPER EQUIPMENT TO BE ABLE TO UNLOAD SYSTEMS & TO BE PRESENT AT TIME OF DELIVERY THAT YOU SCHEDULE WITH THE FREIGHT COMPANY. TYPICALLY YOU HAVE A MAX OF 48 HOURS TO DELIVER TO SITE ONCE SHIPMENT IS AT LOCAL TERMINAL.

RECEIVING PRODUCT. If any product is short, you must mark it short on Bill of Lading (BOL) & what product is missing. If any product is Damaged on a specific Skid, REJECT the entire skid to return to factory & mark on the BOL - Damaged Skid ##. Finally Call office at 513-860-5555 to notify CAS.

Cas Job Number	5875639
----------------	---------

PRODUCT TRACKING

Gas Valve Ship Date	09/22/2023
---------------------	------------

Comment

Gas Valve Tracking #, Freight Co, Ph #	Fedex
--	-------

Hood and Controls Ship Date	10/03/2023
-----------------------------	------------

Comment

Hood & Controls Tracking #, Freight Co, Ph #	CAS Lowboy
--	------------

Exhaust Fan Ship Date	10/03/2023
-----------------------	------------

Comment

Exhaust Fan Tracking #, Freight Co, Ph #	CAS Lowboy
--	------------

RTU-DOAS / MUA ship date	10/03/2023
--------------------------	------------

Comment

RTU-DOAS/MUA Track #, Freight Co., Ph #	CAS Lowboy
---	------------

Additional Comments:

Notes/Comments :