

## Product Tracking - September 2023

### CheckList Information

**Name :** City BBQ Proto Greenville SC 5875639 tracking      **Status :** Not Completed

**Assigned Organization :** CAPTIVE-AIRE R120      **Asset :**

**Requesting Organization :** CAPTIVE-AIRE R120

### CheckList Item Details

**INSTRUCTIONS: PLEASE CONTACT FREIGHT COMPANY TO SCHEDULE DELIVERY OF PRODUCT. IT IS THE RESPONSIBILITY OF THE RECEIVER TO HAVE PROPER EQUIPMENT TO BE ABLE TO UNLOAD SYSTEMS & TO BE PRESENT AT TIME OF DELIVERY THAT YOU SCHEDULE WITH THE FREIGHT COMPANY. TYPICALLY YOU HAVE A MAX OF 48 HOURS TO DELIVER TO SITE ONCE SHIPMENT IS AT LOCAL TERMINAL.**

**RECEIVING PRODUCT. If any product is short, you must mark it short on Bill of Lading (BOL) & what product is missing. If any product is Damaged on a specific Skid, REJECT the entire skid to return to factory & mark on the BOL - Damaged Skid ##. Finally Call office at 513-860-5555 to notify CAS.**

Cas Job Number      5875639

#### PRODUCT TRACKING

Gas Valve Ship Date      09/20/2023

Comment

Gas Valve Tracking #, Freight Co, Ph #      645654398359, Fedex, (800) 463 - 3339

Hood and Controls Ship Date      10/04/2023

Comment

Hood & Controls Tracking #, Freight Co, Ph #      5875639, CAS Lowboy

Exhaust Fan Ship Date      10/04/2023

Comment

Exhaust Fan Tracking #, Freight Co, Ph #      5875639, CAS Lowboy

RTU-DOAS / MUA ship date      10/04/2023

Comment

RTU-DOAS/MUA Track #, Freight Co., Ph #      5875639, CAS Lowboy

Additional Comments:

**Notes/Comments :**