

Batavia, Ohio 45103
Phone 513-943-5300
Cell 513-667-3794
Fax 513-943-5310
<http://www.bachmansinc.com/>



From: John Mulvey
Sent: Monday, June 23, 2025 4:08 PM
To: Joe Hertenstein <joe@nationaltab.com>; Nick Payne <nickp@nationaltab.com>; Michael McKinney <mmckinney@bachmansinc.com>
Subject: Liberty Collective Air Balance Quote

Joe I have signed and attached the quote you prepared in November of 2024. Quote # JMh-NT-15820. We are ready for the balance to happen as quickly as you can schedule. This job has not flowed as smoothly as it should have. We just got temporary cooling on Friday and the GC wants to start doing all final inspections the week of July 7th. Is it possible to fit us in this short time frame? I would think you could even do the work during the week of the 7th and turn in your report ASAP. Usually as long as the balance is complete, most inspectors give some latitude on receiving the report. The PO for the work to be done is 013558.

Thank you,

John Mulvey
Project Manager



4058 Clough Woods Drive
Batavia, Ohio 45103
Phone 513-943-5300
Cell 513-667-3794
Fax 513-943-5310
<http://www.bachmansinc.com/>

