

Product Tracking - February 2025

CheckList Information

Name :	Mid America West Sports Complex Phasel 6758309	Status :	Not Completed
Assigned Organization :	CAPTIVE-AIRE R120	Asset :	
Requesting Organization :	CAPTIVE-AIRE R120		
Created Date :	02/06/2025 - Jennifer Burns - CAPTIVE-AIRE R120		

CheckList Item Details

INSTRUCTIONS: PLEASE CONTACT FREIGHT COMPANY TO SCHEDULE DELIVERY OF PRODUCT. IT IS THE RESPONSIBILITY OF THE RECEIVER TO HAVE PROPER EQUIPMENT TO BE ABLE TO UNLOAD SYSTEMS & TO BE PRESENT AT TIME OF DELIVERY THAT YOU SCHEDULE WITH THE FREIGHT COMPANY. TYPICALLY YOU HAVE A MAX OF 48 HOURS TO DELIVER TO SITE ONCE SHIPMENT IS AT LOCAL TERMINAL.

RECEIVING PRODUCT. If any product is short, you must mark it short on Bill of Lading (BOL) & what product is missing. If any product is Damaged on a specific Skid, REJECT the entire skid to return to factory & mark on the BOL - Damaged Skid ##. Finally Call office at 513-860-5555 to notify CAS.

Cas Job Number

Comment:

6758309

PRODUCT TRACKING

Hood and Controls Ship Date	02/10/2025
-----------------------------	------------

Comment:

Hood & Controls Tracking #, Freight Co, Ph #

Comment:

6758309, CAS Boxtruck

Exhaust Fan Ship Date	02/10/2025
-----------------------	------------

Comment:

Exhaust Fan Tracking #, Freight Co, Ph #

Comment:

6758309, CAS Boxtruck

Duct Ship Date	02/10/2025
----------------	------------

Comment:

Duct Tracking #, Freight Co, Ph #

Comment:

6758309, CAS Boxtruck

Misc Parts Ship Date

02/10/2025

Comment:

Parts Tracking #, Freight Co, Ph #

Comment:

6758309, CAS Boxtruck

Additional Comments:

Comment:
