



1927 N Glassell St
Orange, CA 92865
Ph : (714) 632-6717
Fax : (714) 632-6752

Signature Required
Please e-mail to:
contracts@kdcconstruction.com
or fax to (714)632-6752
Editing the subcontract voids the agreement

SUBCONTRACT CHANGE ORDER

Subcontractor:
National Tab LLC
PO Box 40531
Cincinnati, OH 45240

Phone: (855)682-6822
Fax:

Order Date: 11/6/2023

Project:
ShakeShack#1485 Studio City TI
13009 Ventura Blvd.
Studio City, CA 91604

Subcontract #: 230330-024
Change #: 2
Job #: 23-00330-CA

You are hereby directed to make the following changes to the subcontract(s) listed below:

CSI Code	Description of Work	Amount
01-401	Testing & Inspections	\$2,000.00

This change order is the cost of return trip to complete TAB report.

Amount of Change: **\$2,000.00**

The original Contract Amount was	\$4,226.88
Net change by previously authorized Change Orders	\$500.00
The Contract Amount prior to this Change Order was	\$4,726.88
The Contract will be changed by this Change Order in the amount of	\$2,000.00
The new Contract Amount including this Change Order will be	\$6,726.88


KDC AUTHORIZED SIGNATURE:

SUBCONTRACTOR AUTHORIZED SIGNATURE:



Date: _____

Date: _____

 Comfort. Under control.		1329 E Kemper Rd, Suite 4210	
		Cincinnati, OH 45246	
		will@nationaltab.com	
		P# (855)682-6822 / DIRECT# 513-889-8927	
COMPANY:	KDC Construction	JOB NAME:	SHAKE SHACK #1485 STUDIO CITY (LOS ANGELES, CA) CHANGE ORDER
	1927 N. Glassel St. Orange, CA 92865	LOCATION:	Los Angeles, CA, USA
EMAIL:	kbreden@kdcconstruction.com	QUOTE #:	18393
ATTN:	Kristie Breeden	BID DATE:	11/6/2023

Change Order Request:

Return trip to complete TAB. Arrived on site on 10/30 as scheduled, but site did not have power. TAB unable to be completed.

TOTAL CHANGE ORDER PRICE = \$2,000

Any parts if required will be additional. However, no parts will be provided without initial approval unless National TAB, LLC has agreed with the client for a set fee to perform specific task. Lift rental to be additional if required if not provided by owner or GC. Work to be performed 1st shift only.

Not included in price: Title 24 Acceptance Testing (CA), Sheave or belt replacement, DALT, Sound and Vibration testing, Indoor Air Quality testing, or Pre-testing unless price is specified separately above.

WE HEREBY PROPOSE to furnish labor complete in accordance with NATIONAL TAB specifications, for the sum of: **\$2,545** US Dollars. Payment to be made as follows: **Terms as specified by our accounting department.**

<p>Acceptance of proposal - The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made in accordance to terms agreed upon.</p> <p>Client Signature: _____</p> <p>Client Date of Acceptance: _____</p>	<p>Authorized Signature for NT:</p> <p style="text-align: center;"><u>William Turnbough</u></p> <p>Date: <u>11/6/2023</u></p>
--	---

Interested in receiving marketing communications from National TAB? Subscribe [here](#).