

Report By:

**National TAB
1126 SWIFT STREET
KANSAS CITY, MO 64116**



**Report: PUNCHLIST
Function: Test, Adjust, & Balance
Date: 02/09/2026
Completed By: National TAB**

PROJECT

Platte City ASC NueHealth (Platte City, MO)

1101 Kentucky Avenue

Platte City, MO 64079

Client

Temp-Con, Inc.
15670 S Keller St
Olathe, KS 66062

National TAB

Project: Platte City ASC NueHealth (Platte City, MO)

Table Of Contents

Section	Page #
Issue Data	3

Issue List

- ORs: Missing Diffusers
- VAV1-7: Damper Bound



Platte City ASC NueHealth (Platte City, MO)

Project Issue Information

Issue Name : ORs: Missing Diffusers
Description : The diffusers in OR1 and OR3 are missing. Unable to Test/Balance airflows.
Created By : National TAB **Assigned To :** National TAB - Kalen Kemp
Status : Open
Priority : Urgent **Asset Tag :**
Originated Date : 02/10/2026 - Kalen Kemp - National TAB

Project Issue File Details






Platte City ASC NueHealth (Platte City, MO)

Project Issue Information

Issue Name : VAV1-7: Damper Bound
Description : The damper for the diffuser in the Patient restroom is bound. An object inside the duct is restricting the damper from moving freely. Please remove obstruction.
Created By : National TAB **Assigned To :** National TAB - Kalen Kemp
Status : Open
Priority : Urgent **Asset Tag :** VAV-1-7
Originated Date : 02/10/2026 - Kalen Kemp - National TAB

Project Issue File Details



02/10/2026



02/10/2026



02/10/2026