

PlanGrid Task Report - Jul 25, 2025

Prepared by Stephen Tassinaro

Jul 25, 2025

Description

2 tasks in this report.

Contents

#339 Existing AC-2: Inaccessible damper.....	2
#338 Existing Hood-1: Capture jet speed controller is not functional.....	5

#339 Existing AC-2: Inaccessible damper

Status
Pending

Assignees
swilson@icvgc.com

Sheet
M1.1

Type
Issue

Watchers
patrick.triggs@jll.com
swilson@icvgc.com


List
TAB Punchlist

Start Date
Dec 31, 2024

Description
Unable to access damper for SGRD 2-2 (lobby supply diffuser) due to the restroom hard ceiling. Supply diffuser is currently 117% above design.

Created
Jan 6, 2025 10:42 AM
davida@nationaltab.com

Last Updated
Jun 13, 2025 6:29 AM



Comments

The attached pictures do not show that an accessible damper has been installed. Task re-opened. Once an accessible damper is installed and documented a return trip will be scheduled to rebalance this unit.

Stephen Tassinaro May 9, 2025

AC-2 to be rebalanced during return trip.

Stephen Tassinaro Jul 25, 2025

Photos



processed-F2E92C45-2E04-4BC4-B6A9-200524A89990

Thomas Wilt

Jun 13, 2025 6:28 AM



IMG_1122

Shelby Wilson

Jan 31, 2025 3:03 PM



IMG_6719

David Annan

Jan 6, 2025 10:47 AM

#338 Existing Hood-1: Capture jet speed controller is not functional

Status

Pending

Assignees

swilson@icvgc.com

Type

Issue

Watchers

patrick.triggs@jll.com
swilson@icvgc.com

Location

Halton Hoods

Start Date

Dec 30, 2024

List

TAB Punchlist

Created

Jan 6, 2025 10:37 AM
davida@nationaltab.com

Description

Existing hood-1 left and right capture jet speed controllers were not wired in. Unable to balance capture jets.

Last Updated

Jun 13, 2025 6:35 AM

Comments

After performing smoke capture test the capture jets still provide proper smoke capture.

David Annan Jan 6, 2025

No documentation of this being resolved. Task re-opened as it is not recommended to leave capture jets at 170% of original design.

Stephen Tassinaro May 9, 2025

Videos of the capture jet functioning were provided to National on 5/21/25 via email. I tried to upload them here, but it didn't work.

Thomas Wilt Jun 13, 2025

I moved the task to pending status for National review.

Thomas Wilt Jun 13, 2025

Hood 1 capture jets to be rebalanced during return trip.

Stephen Tassinaro Jul 25, 2025

Photos



IMG_6718
David Annan
Jan 6, 2025 10:40 AM



IMG_6716
David Annan
Jan 6, 2025 10:40 AM