

CAVA ROBLES RV RESORT (5575501)

CheckList Information

Name : Cava Robles RV Resort 5575501 tracking **Status :** Not Completed

Assigned Organization : CAPTIVE-AIRE R120 **Asset :**

Requesting Organization : CAPTIVE-AIRE R120

CheckList Item Details

INSTRUCTIONS: PLEASE CONTACT FREIGHT COMPANY TO SCHEDULE DELIVERY OF PRODUCT. IT IS THE RESPONSIBILITY OF THE RECEIVER TO HAVE PROPER EQUIPMENT TO BE ABLE TO UNLOAD SYSTEMS & TO BE PRESENT AT TIME OF DELIVERY THAT YOU SCHEDULE WITH THE FREIGHT COMPANY. TYPICALLY YOU HAVE A MAX OF 48 HOURS TO DELIVER TO SITE ONCE SHIPMENT IS AT LOCAL TERMINAL.

RECEIVING PRODUCT. If any product is short, you must mark it short on Bill of Lading (BOL) & what product is missing. If any product is Damaged on a specific Skid, REJECT the entire skid to return to factory & mark on the BOL - Damaged Skid ##. Finally Call office at 513-860-5555 to notify CAS.

Cas Job Number 5575501

PRODUCT TRACKING

Curb Ship Date 05/05/2023

Curb Tracking #, Freight Co, Ph # 5575501, LDI, 214-738-0305

Hood and Controls Ship Date 05/05/2023

Hood & Controls Tracking #, Freight Co, Ph # 5575501, LDI, 214-738-0305

Exhaust Fan Ship Date 05/05/2023

Exhaust Fan Tracking #, Freight Co, Ph # 5575501, LDI, 214-738-0305

RTU-DOAS / MUA ship date

RTU-DOAS/MUA Track #, Freight Co., Ph #

Duct Ship Date 05/05/2023

Duct Tracking #, Freight Co, Ph # 5575501, LDI, 214-738-0305

Misc Parts Ship Date

Parts Tracking #, Freight Co, Ph #

Additional Comments:

Notes/Comments :

