

## Product Tracking - July 2025

### CheckList Information

**Name :** Barry Bagels Dayton OH 7428883      **Status :** Not Completed

**Assigned Organization :** CAPTIVE-AIRE R120      **Asset :**

**Requesting Organization :** CAPTIVE-AIRE R120

**Created Date :** 07/30/2025 - Jennifer Burns - CAPTIVE-AIRE R120

### CheckList Item Details

**INSTRUCTIONS: PLEASE CONTACT FREIGHT COMPANY TO SCHEDULE DELIVERY OF PRODUCT. IT IS THE RESPONSIBILITY OF THE RECEIVER TO HAVE PROPER EQUIPMENT TO BE ABLE TO UNLOAD SYSTEMS & TO BE PRESENT AT TIME OF DELIVERY THAT YOU SCHEDULE WITH THE FREIGHT COMPANY. TYPICALLY YOU HAVE A MAX OF 48 HOURS TO DELIVER TO SITE ONCE SHIPMENT IS AT LOCAL TERMINAL.**

**RECEIVING PRODUCT. If any product is short, you must mark it short on Bill of Lading (BOL) & what product is missing. If any product is Damaged on a specific Skid, REJECT the entire skid to return to factory & mark on the BOL - Damaged Skid ##. Finally Call office at 513-860-5555 to notify CAS.**

Cas Job Number

**Comment:**

7428883

**PRODUCT TRACKING**

Curb Ship Date 07/30/2025

**Comment:**

Curb Tracking #, Freight Co, Ph #

**Comment:**

052420072, ABF, (800) 610 - 5544

Hood and Controls Ship Date 08/05/2025

**Comment:**

Hood & Controls Tracking #, Freight Co, Ph #

**Comment:**

Kingston Transportation (No Liftgate)

Exhaust Fan Ship Date 08/05/2025

**Comment:**

---

Exhaust Fan Tracking #, Freight Co, Ph #

---

**Comment:**

Kingston Transportation (No Liftgate)

---

Misc Parts Ship Date

08/05/2025

---

**Comment:**

---

Parts Tracking #, Freight Co, Ph #

---

**Comment:**

Kingston Transportation (No Liftgate)

---

Additional Comments:

---

**Comment:**

---