

Product Tracking - July 2025

CheckList Information

Name : Barry Bagels Dayton OH 7428883 **Status :** Not Completed

Assigned Organization : CAPTIVE-AIRE R120 **Asset :**

Requesting Organization : CAPTIVE-AIRE R120

Created Date : 07/30/2025 - Jennifer Burns - CAPTIVE-AIRE R120

CheckList Item Details

INSTRUCTIONS: PLEASE CONTACT FREIGHT COMPANY TO SCHEDULE DELIVERY OF PRODUCT. IT IS THE RESPONSIBILITY OF THE RECEIVER TO HAVE PROPER EQUIPMENT TO BE ABLE TO UNLOAD SYSTEMS & TO BE PRESENT AT TIME OF DELIVERY THAT YOU SCHEDULE WITH THE FREIGHT COMPANY. TYPICALLY YOU HAVE A MAX OF 48 HOURS TO DELIVER TO SITE ONCE SHIPMENT IS AT LOCAL TERMINAL.

RECEIVING PRODUCT. If any product is short, you must mark it short on Bill of Lading (BOL) & what product is missing. If any product is Damaged on a specific Skid, REJECT the entire skid to return to factory & mark on the BOL - Damaged Skid ##. Finally Call office at 513-860-5555 to notify CAS.

Cas Job Number

Comment:

7428883

PRODUCT TRACKING

Curb Ship Date

07/30/2025

Comment:

Curb Tracking #, Freight Co, Ph #

Comment:

052420072, ABF, (800) 610 - 5544

Hood and Controls Ship Date

08/05/2025

Comment:

Hood & Controls Tracking #, Freight Co, Ph #

Comment:

7428883, Kingston Transportation (No Lift Gate)

Exhaust Fan Ship Date

08/05/2025

Comment:

Exhaust Fan Tracking #, Freight Co, Ph #

Comment:

7428883, Kingston Transportation (No Lift Gate)

Misc Parts Ship Date

08/05/2025

Comment:

Parts Tracking #, Freight Co, Ph #

Comment:

7428883, Kingston Transportation (No Lift Gate)

Additional Comments:

Comment:
