

Report By:

**Chetu Development
Test add 11
Test add 22
Noida, AL 44444**



**Report: Test Report
Function: Test, Adjust, & Balance
Date: 06/19/2023**

**PROJECT
16 Jun Project**

Test main street1

Noida, CA 28972

Client

Vipul Company
dfghfdgfdg

ggfhghgfhfgdh, AZ 45545

Chetu Development

Project: 16 Jun Project

Table Of Contents

Section	Page #
File Data	3
Checklist Data	4
Task Data	7
Issue Data	9



CheckList List

- Checklist_1

16 Jun Project

CheckList Information

Name :	Checklist_1	Status :	Completed
Assigned Organization :	Chetu Development	Asset :	
Requesting Organization :	Chetu Development		
Created Date :	06/19/2023 - Gulshan Kumar - Chetu Development		
Completed Date :	06/19/2023 - Gulshan Kumar - Chetu Development		

CheckList Item Details

SectionHeader

YesNo	Yes
Comment	Test1



download3
06/19/2023

Text	Test2
------	-------



Image2
06/19/2023

PassFail	Pass
Comment	Test3
Date	06/13/2023
Comment	Test4
Commissioning	Occupied : (Pass) Control : ()
Comment	Test5

Notes/Comments :
Testing Checklist
Date : 06/19/2023

Task List

- Task1

16 Jun Project

Project Task Information

Task Name : Task1
Description : test
Created By : Chetu Development **Assigned To :** Chetu Development - gourav1 Kumar
Status : Open
Originated Date : 06/19/2023 - Gulshan Kumar - Chetu Development

Project Task File Details



download
06/19/2023

Issue List

- Issue_1

16 Jun Project

Project Issue Information

Issue Name : Issue_1

Description : test

Created By : Chetu Development

Assigned To : Chetu Development -
gourav1 Kumar

Status : Open

Originated Date : 06/19/2023 - Gulshan Kumar - Chetu Development

Project Issue File Details



Image2
06/19/2023