

Product Tracking - November 2024

CheckList Information

Name :	BWW Jet Go Aberdeen MD 6867908	Status :	Not Completed
Assigned Organization :	CAPTIVE-AIRE R120	Asset :	
Requesting Organization :	CAPTIVE-AIRE R120		
Created Date :	11/01/2024 - Jennifer Burns - CAPTIVE-AIRE R120		

CheckList Item Details

INSTRUCTIONS: PLEASE CONTACT FREIGHT COMPANY TO SCHEDULE DELIVERY OF PRODUCT. IT IS THE RESPONSIBILITY OF THE RECEIVER TO HAVE PROPER EQUIPMENT TO BE ABLE TO UNLOAD SYSTEMS & TO BE PRESENT AT TIME OF DELIVERY THAT YOU SCHEDULE WITH THE FREIGHT COMPANY. TYPICALLY YOU HAVE A MAX OF 48 HOURS TO DELIVER TO SITE ONCE SHIPMENT IS AT LOCAL TERMINAL.

RECEIVING PRODUCT. If any product is short, you must mark it short on Bill of Lading (BOL) & what product is missing. If any product is Damaged on a specific Skid, REJECT the entire skid to return to factory & mark on the BOL - Damaged Skid ##. Finally Call office at 513-860-5555 to notify CAS.

Cas Job Number

Comment:

6867908

PRODUCT TRACKING

Curb Ship Date	11/18/2024
----------------	------------

Comment:

Curb Tracking #, Freight Co, Ph #

Comment:

6867908, CAS Lowboy

Hood and Controls Ship Date	11/18/2024
-----------------------------	------------

Comment:

Hood & Controls Tracking #, Freight Co, Ph #

Comment:

6867908, CAS Lowboy

Exhaust Fan Ship Date	11/18/2024
-----------------------	------------

Comment:

Exhaust Fan Tracking #, Freight Co, Ph #

Comment:

6867908, CAS Lowboy

RTU-DOAS / MUA ship date

11/18/2024

Comment:

RTU-DOAS/MUA Track #, Freight Co., Ph #

Comment:

6867908, CAS Lowboy

Misc Parts Ship Date

11/18/2024

Comment:

Parts Tracking #, Freight Co, Ph #

Comment:

6867908, CAS Lowboy

Additional Comments:

Comment:
