

CINCINNATI COUNTRY CLUB (6200772) CINCINNATI, OH

CheckList Information

Name : CAS PROJECT MILESTONES **Status :** Not Completed
Assigned Organization : CAPTIVE-AIRE R120 **Asset :**
Requesting Organization : CAPTIVE-AIRE R120
Created Date : 02/19/2024 - Brian Turnbough - CAPTIVE-AIRE R120

CheckList Item Details

CAS Job Name

Comment:

CAS Job Number

Comment:

Turnover Date or TCO Date

Comment:

PERMIT INFORMATION

FS Permit Drawings Complete

Comment:

FS Permit Number

Comment:

FIRE SUPPRESSION READINESS REQUIREMENTS

Fire Distributor Conditions: Gas Valve Size/When delivered, PE Stamp drawings, fire final test requirements, etc.?

Comment:

Permanent power installed so that all hood & food equipment can be turned "on"

Comment:

Gas meter set with gas available to the cookline equipment (gas must be present for final test)

Comment:

Ansul Installation Date

Comment:

Hood Startup/TAB & Fire System Pre-Test Date

Comment:

Fire Final Date

Comment:

When will cooking equipment be set under the hood?

Comment:

Fire System Rough-In (Only required when hood is 100% field piped)

Comment:

Food Equipment is set and locked in place (per plan)

Comment:
