

CheckList List

- Project Requirements & Key Milestones
- VAV-FPBox Readiness



Comfort. Under control.

CW- 2999 Olympus Shell Building

CheckList Information

Name :	Project Requirements & Key Milestones	Status :	Not Completed
Assigned Organization :	National TAB	Asset :	
Requesting Organization :	National TAB		

CheckList Item Details

Timeline Projections

Substantial Date of Completion Building Shell (sealed)	
Estimated date RTU/AHU's set in place (sequence by floor))	
Estimated date Duct/VAV systems to be installed	
Estimated Date of Controls Completed	
Take Picture(s) of current Conditions & describe	This picture was taken 4/19
Exhaust Fans set on curb and duct work complete	
Date Building has Permanent Power	

Site Contacts

Estimated Date the Hydronics Systems Completed	
GC Superintendent Contact info	
MC Foreman Contact info	
Electrician Contact info	
Controls Contractor Info	

Site Conditions

Will Lift be Required & what Areas ?	
--------------------------------------	--

Any Additional requirements above & beyond OSHA?

Date of Current Site Condition Visit

