



## Shake Shack (Lee's Summit) - Commissioning

### Project Issue Information

<b>Issue Name :</b>	KEF hinge cables are to long and need to be shortened	<b>Organization :</b>	National TAB
<b>Status :</b>	Open	<b>Assigned To :</b>	National TAB - Dan Hertenstein
<b>Shared To :</b>		<b>Created :</b>	Dan Hertenstein
<b>Open :</b>	10/13/2021 - Dan Hertenstein - National TAB	<b>Description:</b>	Fan hinge tension wire needs to be shortened. Allowing the fan to lean this far back produces stress between the disconnect/electrical box mounted by the factor to the fan base and the curb. When they come into contact it will distrort/bend and weaken the fan base. Short this cable until fan leans fully back at 90 degree's and the electrical box does not come into contact with the curb

Project Issue File Details

1. [Open](#) thumbnail\_IMG\_9164.jpg
2. [Open](#) thumbnail\_IMG\_9166.jpg
3. [Open](#) thumbnail\_IMG\_9165.jpg