

**Report By:**

National TAB  
1329 E. KEMPER ROAD  
SUITE 4210  
CINCINNATI, OH 45246



**Report: Punch list**  
**Function: Test, Adjust, & Balance**  
**Date: 11/05/2025**  
**Completed By: National TAB**

# PROJECT

## 11-03-25 Fredmys - Versailles, KY

1031 TYRONE PIKE

Versailles, KY 40383

**Client**

Estep Energy

# National TAB

Project: 11-03-25 Freddys - Versailles, KY

## Table Of Contents

Section	Page #
Issue Data	3

## Issue List

- DOAS not operational
- Hood HMI not functioning properly
- RTU 1 no dampers



**11-03-25 Freddys - Versailles, KY**

**Project Issue Information**

**Issue Name :** DOAS not operational  
**Description :** DOAS not operational. Per the GC, startup will be on Friday. (11/7/25)  
**Created By :** National TAB                      **Assigned To :** National TAB - Dan Hertenstein  
**Status :** Open  
**Priority :** Urgent                                      **Asset Tag :** DOAS2  
**Originated Date :** 11/05/2025 - Jearod Ferrette - National TAB

Project Issue File Details



11/05/2025



11-03-25 Freddys - Versailles, KY

**Project Issue Information**

**Issue Name :** Hood HMI not functioning properly  
**Description :** HMI controls both hoods with a single speed. They cannot be controlled independently of each hood.  
**Created By :** National TAB                      **Assigned To :** National TAB - Dan Hertenstein  
**Status :** Open  
**Priority :** High                                      **Asset Tag :** HVAC EQUIPMENT1  
**Originated Date :** 11/05/2025 - Jearod Ferrette - National TAB

Project Issue File Details



11/05/2025



11/05/2025




11-03-25 Freddys - Versailles, KY

**Project Issue Information**

**Issue Name :** RTU 1 no dampers  
**Description :** No dampers on RTU-1.  
**Created By :** National TAB                      **Assigned To :** National TAB - Dan Hertenstein  
**Status :** Open  
**Priority :** Medium                                      **Asset Tag :** RTU1  
**Originated Date :** 11/05/2025 - Jearod Ferrette - National TAB

Project Issue File Details



11/05/2025