

BWW GO (5790792) BARTOW, NY

CheckList Information

Name :	CAS Project Checklist	Status :	NotSubmitted
Assigned Organization :	CAPTIVE-AIRE R120	Asset :	
Requesting Organization :	CAPTIVE-AIRE R120		

CheckList Item Details

CAS Job Name	BWW - Bartow, NY
CAS Job Number	5790792
Turnover Date or TCO Date	07/05/2023

PERMIT INFORMATION

FS Permit Drawings Complete	
FS Permit Number	

FIRE SUPPRESSION READINESS REQUIREMENTS

Fire Distributor Conditions: Gas Valve Size/When delivered, PE Stamp drawings, fire final test requirements, etc.?	
Permanent power installed so that all hood & food equipment can be turned "on"	
Gas meter set with gas available to the cookline equipment (gas must be present for final test)	
Ansul Installation Date	
Hood Startup/TAB & Fire System Pre-Test Date	
Fire Final Date	
When will cooking equipment be set under the hood?	
Fire System Rough-In (Only required when hood is 100% field piped)	
Food Equipment is set and locked in place (per plan)	

Notes/Comments :

