

**RESTAURANT DEVELOPMENT CHANGE ORDER REQUEST - Hood System and TAB**

Date: 2/6/2025  
PO #: 1454124

Project #: L1020004730  
Location Name: HOMESTEAD (FL) FSU

**Requestor:**  
National TAB  
1329 E Kemper Rd, Suite 4210  
Cincinnati, OH 45246

**Change Request # 2**

Change Order Request Details

Who was request initiated by? \_\_\_\_\_

What other consultants or partners are affected? (N/A if none) \_\_\_\_\_

What information is driving the change? \_\_\_\_\_

Are dollars requested fixed or NTE? Select One

Does this change affect project timing? Select One  
(if yes, provide detail below) \_\_\_\_\_

Provide detailed explanation of scope changes and reason for change request:

**Change Order Cost Breakdown (excluding tax):**

| Item #         | Item Name  | Original Request | Previous COs | Current Total | Request to Change | New Total Request |
|----------------|--|------------------|--------------|---------------|-------------------|-------------------|
| 500300         | 151" KVL (C11454)  | -                | -            | -             |                   | -                 |
| 500301         | 42" KVL (C11454)   | -                | -            | -             |                   | -                 |
| 500302         | 53" KVL (C11454)   | -                | -            | -             |                   | -                 |
| 500303         | KVM (C11454)   | -                | -            | -             |                   | -                 |
| 500304         | Ansul System (C11454)  | -                | -            | -             |                   | -                 |
| 500305         | Hood System Installation Materials (C11454)                  | -                | -            | -             |                   | -                 |
| 500306         | Hood Installation Labor (C11454)                             | -                | -            | -             |                   | -                 |
| 500307         | Hood System Permits (C11454)                                 | -                | -            | -             |                   | -                 |
| 500308         | Hood System Pre-Grid (C11454)                                | -                | -            | -             |                   | -                 |
| 500309         | Test and Balance Service (C11454)                            | 4,310.00         | 2,200.00     | 6,510.00      | 1200              | 7,710.00          |
| 500310         | Test and Balance Expenses and Admin Fees (C11454)            | -                | -            | -             |                   | -                 |
| 500396         | Hood Freight - International Use Only (C11454)               | -                | -            | -             |                   | -                 |
| 500397         | Hood Value Added Tax (VAT) - International Use Only (C11454) | -                | -            | -             |                   | -                 |
| 500398         | Hood D&C International Admin Fee (C11454)                    | -                | -            | -             |                   | -                 |
| <b>TOTALS:</b> |  | 4,310.00         | 2,200.00     | 6,510.00      | 1200              | 7,710.00          |

Manager: if approved, send this to the regional APM (reinvestments) or D&CC (new store) for PO update.