

## Product Tracking - January 2024

### CheckList Information

<b>Name :</b>	Origin Hotel Berkley Riverfront KCMO 6081513	<b>Status :</b>	Not Completed
<b>Assigned Organization :</b>	CAPTIVE-AIRE R120	<b>Asset :</b>	
<b>Requesting Organization :</b>	CAPTIVE-AIRE R120		
<b>Created Date :</b>	01/05/2024 - Jennifer Burns - CAPTIVE-AIRE R120		

### CheckList Item Details

**INSTRUCTIONS: PLEASE CONTACT FREIGHT COMPANY TO SCHEDULE DELIVERY OF PRODUCT. IT IS THE RESPONSIBILITY OF THE RECEIVER TO HAVE PROPER EQUIPMENT TO BE ABLE TO UNLOAD SYSTEMS & TO BE PRESENT AT TIME OF DELIVERY THAT YOU SCHEDULE WITH THE FREIGHT COMPANY. TYPICALLY YOU HAVE A MAX OF 48 HOURS TO DELIVER TO SITE ONCE SHIPMENT IS AT LOCAL TERMINAL.**

**RECEIVING PRODUCT. If any product is short, you must mark it short on Bill of Lading (BOL) & what product is missing. If any product is Damaged on a specific Skid, REJECT the entire skid to return to factory & mark on the BOL - Damaged Skid ##. Finally Call office at 513-860-5555 to notify CAS.**

Cas Job Number

**Comment:**

6081513

**PRODUCT TRACKING**

Gas Valve Ship Date	01/19/2024
---------------------	------------

**Comment:**

Gas Valve Tracking #, Freight Co, Ph #

**Comment:**

721757011378, Fedex, 800-463-3339

Hood and Controls Ship Date	01/19/2024
-----------------------------	------------

**Comment:**

Hood & Controls Tracking #, Freight Co, Ph #

**Comment:**

6081513, CAS Lowboy

Exhaust Fan Ship Date	01/19/2024
-----------------------	------------

**Comment:**

---

Exhaust Fan Tracking #, Freight Co, Ph #

**Comment:**

6081513, CAS Lowboy

---

RTU-DOAS / MUA ship date

01/19/2024

**Comment:**

---

RTU-DOAS/MUA Track #, Freight Co., Ph #

**Comment:**

6081513, CAS Lowboy

---

Misc Parts Ship Date

01/19/2024

**Comment:**

---

Parts Tracking #, Freight Co, Ph #

**Comment:**

6081513, CAS Lowboy

---

Additional Comments:

**Comment:**

---