

## Product Tracking - January 2024

### CheckList Information

<b>Name :</b>	Freddy's Tucson AZ Bridges 6023499	<b>Status :</b>	Not Completed
<b>Assigned Organization :</b>	CAPTIVE-AIRE R120	<b>Asset :</b>	
<b>Requesting Organization :</b>	CAPTIVE-AIRE R120		
<b>Created Date :</b>	01/10/2024 - Jennifer Burns - CAPTIVE-AIRE R120		

### CheckList Item Details

**INSTRUCTIONS: PLEASE CONTACT FREIGHT COMPANY TO SCHEDULE DELIVERY OF PRODUCT. IT IS THE RESPONSIBILITY OF THE RECEIVER TO HAVE PROPER EQUIPMENT TO BE ABLE TO UNLOAD SYSTEMS & TO BE PRESENT AT TIME OF DELIVERY THAT YOU SCHEDULE WITH THE FREIGHT COMPANY. TYPICALLY YOU HAVE A MAX OF 48 HOURS TO DELIVER TO SITE ONCE SHIPMENT IS AT LOCAL TERMINAL.**

**RECEIVING PRODUCT. If any product is short, you must mark it short on Bill of Lading (BOL) & what product is missing. If any product is Damaged on a specific Skid, REJECT the entire skid to return to factory & mark on the BOL - Damaged Skid ##. Finally Call office at 513-860-5555 to notify CAS.**

Cas Job Number

**Comment:**

6023499

**PRODUCT TRACKING**

Curb Ship Date

02/09/2024

**Comment:**

Curb Tracking #, Freight Co, Ph #

**Comment:**

28949670, Oak Harbor Freight, (800) 858 - 8815

Hood and Controls Ship Date

03/08/2024

**Comment:**

Hood & Controls Tracking #, Freight Co, Ph #

**Comment:**

Oak Harbor Freight

Exhaust Fan Ship Date

03/08/2024

**Comment:**

---

Exhaust Fan Tracking #, Freight Co, Ph #

**Comment:**

Oak Harbor Freight

---

RTU-DOAS / MUA ship date

03/08/2024

**Comment:**

---

RTU-DOAS/MUA Track #, Freight Co., Ph #

**Comment:**

Oak Harbor Freight

---

Misc Parts Ship Date

03/08/2024

**Comment:**

---

Parts Tracking #, Freight Co, Ph #

**Comment:**

Oak Harbor Freight

---

Additional Comments:

**Comment:**

---