Will Turnbough

From: Mitch Chvilicek <Mitchell.Chvilicek@RWDI.com>
Sent: Thursday, October 6, 2022 9:51 AM

To: Will Turnbough; Titus Mowry

Subject: Nike Southlake

During the Cx testing yesterday it was discovered the outdoor air supply unit SF-1 was not the proper model and the
back draft damper was stuck closed. Since this unit delivers 1300 CFM for maximum OSA volume to the FCUs it was no
wonder the sales floor FCUs were under design volume (75%-85%). They are installing the proper SF-1 unit and also
making some modifications (branch dampers on FCU-3 and FCU-5 and IT Room EF discharge ducting/grille) which will
hopefully allow for proper TAB and design volumes. Who ever completes the TAB at the site will need to coordinate with
CSUSA EMS to manipulate the controls/dampers/etc. Let me know if there are any questions.

R I Mitch Chvilicek, P.E., LEED AP BD+C, CxA
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