



CHANGE ORDER TO SMALL SUBCONTRACT

Date: October 23, 2025

To Subcontract: National TAB

Change Order No.02

Subcontract Date: 6/26/2024

Subcontract For:

Phase Code No.0001-05

Job No.: 238207 Project Name: 2023 Blue Ash Recreation Air Handling Unit Replacement

This Subcontractor is changed as follows:

Per Plans and Specs:

- For a troubleshoot return.

The original Subcontract Sum	\$750.00
The net change by previously authorized Change Orders	\$395.00
The Subcontract Sum prior to this Change Order	\$1,145.00
The Subcontract Sum increased by this Change Order	\$495.00
The new Subcontract Sum including this Change Order	\$1,640.00

The Subcontract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged.

NOT VALID UNTIL SIGNED BY THE SUBCONTRACTOR AND CONTRACTOR.

National TAB
SUBCONTRACTOR (Firm Name)

Triton Services, Inc.
CONTRACTOR (Firm Name)

8162 Duke Boulevard
Mason, Ohio 45040

ADDRESS:
BY (Signature)

ADDRESS:
Signed by:
BY (Signature)

Joe Hertenstein
(Typed Name)

Tony Coffaro
(Typed Name)

10/23/2025
DATE

10/23/2025
DATE