



Comfort. Under control.

### CAS- Freddy's Cedar City, UT

**CheckList Information**

**Name :** CAS - FIRE SUPPRESSION/CONTRACTOR TEST REQUIREMENTS **Status :** NotSubmitted

**Assigned Organization :** National TAB **Asset :**

**Requesting Organization :** National TAB

**CheckList Item Details**

**PROJECT MANAGEMENT**

CAS Job Name

CAS Job Number

**PERMIT INFORMATION**

Building Permit Number

FS Permit Drawings Complete

FS Permit Number

**INSTALLATION DATES**

1st Trip - Rough In (fire suppression for 100% field-pipe hoods only) - hoods must be hung and secured to the wall

Food Equipment Installation

2nd trip - final hook up date (fire suppression)

Did Fire system company confirm date

Permanent power installed by City

Gas meter set with gas available to the cookline equipment (gas must be present for final test)

Hood Electrical Control panel and control wiring completed

Building Alarm panel is connected to the low voltage micro-switch

CAS Region 120 Tech support has provided control wiring assistance to site electrician

Hood Startup/TAB & Fire System Pre-test Date

Has this date been scheduled and confirmed by the Startup and TAB service team

Fire Final Inspection Date

Has final inspection been confirmed